ID ID [Task Name Duration | Remaining |Early Start|Early Finish| Total Predecessors % | February [ March [ April | May | June | July [ August [ September [ October [ November | December | January February March | April | May [ June
g y y
a Duration Slack Complete [1-26[2-2 [2-9 [2-16[2-23]3-2 [3-9 3-16[3-233-30]4-6 -27]5-4 5-11/5-185-25(6-1 | 6-8 6-156-226-29] 7-6 [7-137-20[7-27] 8-3 8-108-17/8-24[8-31]9-7 9-14.9-21/9-2810-5[0-1 [ 0-1[0-2 [11-2[11-9[1-1 [1-2 [ 1-3 [12-7[ 2-1[2-2 [2-2 [1-4 [1-11[1-18[1-25| 2-1 2-8 2-152-22[3-1 | 3-8 [3-153-22[3-29] 4-5 [4-124-1914-26/5-3 [5-10/5-17/5-24/5-31]6-7 p-14
1 1|PRE-CONSTRUCTION 114/ 63.12 days Mon Tue| 231 days 45%
days 2-3-14 7-15-14
2 |y 2 NOTICE TO PROCEED 0 days 0 days Mon| Mon 2-3-14 0 days 100% &
2-3-14 l
3 Q 3 BRIDGE RAIL 30 days 30 days Mon| Fri 3-14-14| 198 days 2 0% T T T T T
SUBMITTAL 2-3-14
4 @ 4 PRECAST DECK BEAM | 60 days 6 days Fri| Thu 5-8-14| 111 days 2FS+9 days 90% 1 In)
SUBMITTAL 2-14-14 ‘
6 @ 6 EROSION CONTROL 30 days| 7.5days Wed| Tue 4-8-14| 65.4 days| 2FS+17 days 75% —
PLAN 2-26-14 ‘
7 @ 7 TRAFFIC CONTROL 30 days| 25.5days Fri Thu 68.15| 2FS+19 days 15%
PLAN 2-28-14 4-10-14 days
8 @ 8 MOBILIZATION 5days| 4.75days Wed Tue 65.15 6 5% N
4-9-14 4-15-14 days
9 Q 9 EROSION CONTROL 2 days 1.3 days Wed Thu| 291 days 6,8 35% el
4-16-14|  4-17-14
10 @ 10 CONSTRUCTION 2 days 1.9 days Wed Thu 65.05 8,7 5% 3,
SIGNAGE 4-16-14|  4-17-14 days
5 & 5 PRECAST BEAM 45days| 36 days| Fri 5-9-14 Tue| 102 days 4 20% e }
FAB-DEL 7-15-14
1 11|/CONSTRUCTION 116 114.85 Fri Thu| 64 days 1%
days days| 4-18-14 10-2-14
12 Q 12 TEMPORARY BRIDGE 7 days| 6.65 days Fri Mon| 64.7 days 10 5%
4-18-14|  4-28-14
13 @ 13 TRAFFIC CONTROL 14 days| 13.3 days Tue| Fri5-16-14| 64 days 12 5% [
4-29-14
14 @ 14 TRAFFIC TRANSFER 1 day 1 day Mon Mon| 64 days 13 0%
5-19-14 5-19-14
15 [ 15 BRIDGE DECK DEMO 1day 1 day Mon Mon| 64 days 1488 0% B0
5-19-14 5-19-14
16 16 WATER DIVERSION 1 day 1 day Tue|Wed 7-2-14| 64 days| 15FS+29 days 0%
7-1-14
17 Q 17 EX ABUTMENT DEMO 1 day 1 day Tue|Wed 7-2-14| 64 days 16FS-1 day 0% Ql
7-1-14
18 @ 18 ABUTMENT 15 days 15 days Wed Thu| 64 days 17 0%
EXCAVATION 7-2-14 7-24-14
19 @ 19 CAST IN PLACE 17 days 17 days Tue| Thu 8-7-14| 64 days| 18FS-7 days 0% 9 N
ABUTMENTS 7-15-14 L
20 @ 20 CAST IN PLACE WING 14 days 14 days Thu Wed| 64 days 19 0% a N
WALLS 8-7-14 8-27-14
21 @ 21 ELASTOMERIC PADS 1 day 1 day Thu| Fri 8-8-14| 84 days 19 0% 6'
AND ANCHOR BOLTS 8-7-14
22 Q 22 ABUTMENT BACKFILL 5 days 5 days Wed| Thu 9-4-14| 64 days 20 0% (LITITD
8-27-14
23 @ 23 STONE FILL UNDER 2 days 2 days| Fri 9-5-14| Mon 9-8-14| 64 days 22 0% J
BRIDGE
24 @ 24 PRECAST BRIDGE 3 days 3 days Tue Thu| 64 days 21,235 0% W,
BEAM INSTALLATION 9-9-14 9-11-14
25 @ 25 BIDGE DECK TOPPING 5 days 5 days Fri Thu| 64 days 24 0% ( R
9-12-14 9-18-14
26 @ 26 BRIDGE DECK CURE 10 days 10 days Fri Thu| 64 days 25 0%
TIME 9-19-14 10-2-14
27 Q 27 BRIDGE RAIL 1 day 1 day Fri| Fri 9-19-14| 68 days 3,25 0% i
9-19-14
28 @ 28 ROAD GRAVELS 3 days 3 days Fri Tue| 64 days| 26FS-10 days 0% S Jany
9-19-14 9-23-14
29 Q 29 GUARD RAIL 1 day 1 day Mon Mon| 68 days 27 0% ™)
9-22-14 9-22-14
30 @ 30 PAVING AND LINE 3 days 3 days Wed| Fri 9-26-14| 64 days 28 0% 3
STRIPING 9-24-14
31 @ 31 OPEN BRIDGE 1 day 1 day Mon Mon| 64 days 29,30 0%
9-29-14 9-29-14
32 @ 32|SUBSTANTIAL 1 day 1 day Mon Mon| 64 days 31FS-1 day 0%
COMPLEATION 9-29-14 9-29-14
33 33|RESTORATIONS 178| 178 days Tue| Fri6-5-15 0 days 0%
days 9-30-14
34 34 TEMPORARY BRIDGE 3 days 3 days Tue Thu| 165 days 31 0% 3
REMOVAL 9-30-14 10-2-14
35 35 LANDSCAPING 3 days 3 days Fri Tue| 165 days 34 0% D,
10-3-14 10-7-14
36 Q 36 CLEAN UP AND 2 days 2 days Wed Thu| 165 days 35 0% ¢}
DEMOBILIZATION 10-8-14 10-9-14
37 E 37 INETRIM 1 day 1 day Fri Frii 32 days 32 0%
COMPLEATION 11-14-14|  11-14-14
38 38 WINTER SHUTDOWN (108 days| 108 days Mon Wed| 32days 37 0% (
11-17-14 4-15-15
39 39 LANDSCAPING REVIEW 1 day 1 day Wed Wed| 32days 38FS-1 day 0% 0
4-15-15 4-15-15
40 @ 40 FINAL INSPECTION 1 day 1 day Mon| Mon 6-1-15 0 days 36,39 0% g
6-1-15
41 E 41 FINAL COMPLEATION 1 day 1 day| Fri 6-5-15| Fri 6-5-15] 0 days 40 0% 0
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